

Bauvorhaben: Generalsanierung Rathaus



Stand: 4. Mai 2023

Jahr (neutral)		1												2												3												4												5												6																	
Jahr (konkret)		2023												2024												2025												2026												2027												2028																	
Pos.	Monat (neutral)	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12						
Rathaus																																																																															
1	SV Grundsatzbeschluss Planungsmittel Lph 1-4																																																																														
2	Grundsatzbeschluss 14.07.2023																																																																														
3	Entwurfsplanung Lph 3																																																																														
4	Plausibilitätsprüfung																																																																														
5	Genehmigungsplanung Lph 4																																																																														
6	Baugenehmigung																																																																														
7	SV Ausführungsbeschluss Planungsmittel Lph 5-9																																																																														
8	Ausführungsbeschluss																																																																														
9	Ausführungsplanung Lph 5																																																																														
10	Vorbereitung der Vergabe Lph 6																																																																														
11	Vergabe Lph 7																																																																														
12	Bauzeit Lph 8																																																																														
13	Mängelbeseitigung																																																																														
14	Inbetriebnahme																																																																														

Hinweis:
 Termine ab LPH 3 sind noch mit den Planern abzustimmen. Hierfür ist ein Planungsterminplan der Objektplanung erforderlich. Abschließend werden die Termine aktualisiert und weiter detailliert.